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Instructions 
 The Project Initiation Package is intended to focus on critical issues that can be identified with existing information 

from secondary sources and/or identified during a site visit.  [A comprehensive secondary source initial compilation 
is provided in the Scoping Study Report

1
 completed for the WAR-63 corridor] 

 Each specialty area of the Project Initiation Package should be completed by individuals who possess sufficient 
experience to enable them to correctly identify and evaluate issues arising from the field review. [Draft PIP content 
provided herein based on Scoping Study work and reviews; ODOT update for priority segment may be required]   

 In the Location/Comments field provide information concerning potential impacts that is brief, but gives enough 
detail to allow an understanding of the issue(s).  [Draft PIP content provided herein based on Scoping Study work 
and reviews; ODOT update for priority segment may be required]  

 The scope of services document should account for any issues identified in the Project Initiation Package that have 
the potential to affect scope, schedule, and budget. [Draft PIP content provided herein based on Scoping Study 
work and reviews; ODOT update for priority segment may be required]  

 A list of resources/subject areas that may need to be consulted for the secondary source review in order to complete 
this form can be found on this form, in the PDP Manual (in the Planning Phase, Preliminary Engineering Phase, and 
Environmental Engineering Phase chapters; and in Appendix C), and in some of the manuals on the DRRC website. 

 
Project Initiation Package Deliverables 
Provide an expanded Study Area Map identifying project design, utility, right of way and environmental constraints 
identified through the Project Initiation Package.  Tables, USGS and/or aerial mapping, photographs keyed to 
available project mapping, the plan to inform and involve the public, and other support material should also be 
submitted with the Project Initiation Package to illustrate specific problem areas. [Study Area mapping and other 
information relating to project planning and preliminary design, alternatives, utility, right of way and 
environmental constraints, as well as Tables, USGS and/or aerial mapping, photographs keyed to available 
project mapping, and recommendations related to a plan to inform and involve the public, is found in the WAR-
63 Corridor Scoping Study Report] 
 
General 

 

Project Name (County, Route, Section): WAR-63-0.00/3.25
2
 PID:  

Date Project Initiation Package Completed: April 2017 (draft) Prepared By: Warren County TID for ODOT 

City, Township or Village Name(s): 
Unincorporated 
Turtlecreek Township; 
City of Monroe  
 

ODOT Project 
Manager: 

Jennifer Elston 

  

Project Description:  Improvement of a priority capacity and safety segment in a predominately 2-lane section of SR 63 
between a multi-lane section at the west end in the City of Monroe near an existing interchange with I-75, and a signalized 
intersection with SR 741.   Multi-lane rural section anticipated with preferred and other alternatives per recommendations 
of Scoping Study report (April 2017; page 64) 

  

Project Limits/Study Area/General Location:  Project will extend from just west of an at-grade rail crossing in the City of 
Monroe to just past a signalized intersection with SR 741, about 3.5 miles in total length.  No major improvements to the SR 
741 intersection will occur, pending other long-range needs to be identified by other actions underway, including a traffic 
impact study related to the Otterbein development, and other major land use and traffic generation issues in this section of 
the WAR-63 corridor.  

 
 

                                                 
1 Scoping Study: State Route 63 Between Union Road and Neil Armstrong Way/SR 123 (WAR-63-0.00/6.33), Warren County, Ohio (Warren 

County Transportation Improvement District, April 2017 Final Report) 
2 Approximate for priority segment, depending on terminal treatments and limits; confirm with ODOT team. 

Date(s) of field review: 
Several by the WCTID team, during preparation of the project Scoping Study 
document, some involving ODOT; updates for priority segment suggested for specific 
features and  controlling issues as required. 

http://www.dot.state.oh.us/projects/pdp/Pages/manual.aspx
http://www.dot.state.oh.us/drrc/Pages/default.aspx
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ODOT DISCIPLINE INVOLVEMENT: 

List name and phone number of individual(s) representing each discipline during the site visit and preparation of the 
Project Initiation Package. One individual may represent multiple disciplines.  

DISCIPLINE NAME PHONE NUMBER 

District Highway Management 
representative  

[to be updated] [to be updated] 

District Planning and Engineering  
representative 

[to be updated] [to be updated] 

District Environmental Coordinator [to be updated] [to be updated] 
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EXTERNAL AGENCY INVOLVEMENT:  

Indicate external agency involvement during identification of project issues affecting scope development. List the name 
and phone number of individual(s) representing each agency during the site visit. 

AGENCY NAME PHONE NUMBER 

Warren County TID Neil Tunison, WCTID Secretary and Warren 
County Engineer 

(513) 695-3301 

Warren County Engineer’s Office Dave Mick, Assistant Warren County Engineer (513) 695-3308 

Warren County Regional Planning 
Commission 

Stan Williams, Executive Director (513) 695-1223 

City of Monroe Bill Brock, City Manager (513) 539-7374 

Ohio Department of Administrative 
Services 

[to be updated] [to be updated] 

Texas Eastern Gas [to be updated] [to be updated] 

Miami Valley Gaming [to be updated] [to be updated] 

 

 

GENERAL EXISTING INFORMATION: 

Legal Speed:   50 and 55 

Design Speed: 55 

Opening Year ADT: 17,000 (per ODOT SHIFT tool estimate reported for Year 2015)
3
 

Design Year ADT: 20,000 (per ODOT SHIFT tool estimates; Year 2040)
4
 

Trucks (24 Hour B&C): 1,268 (7.9% of actual for 2015) 

Functional Classification: Primary Arterial 

Locale (Rural or Urban): Rural (urban transition at west terminus) 

National Highway System (NHS):  No 

 
DISTRICT HIGHWAY MANAGEMENT STAFF CONCERNS: 

List any comments/requests from the District Highway Management Staff. 

[to be updated] 

 

CRASH DATA: 

Has a Safety Study been completed in the project area within past three years (Yes/No) [to be checked/updated] 

Project is highlighted on the Safety Integrated Project Maps (Yes/No) [to be checked/updated] 

Based on a spatial query (using GCAT or TIMS) of the three most recent years of crash data, briefly summarize crash 
history. Indicate any design features that may be contributing to the observed crash pattern that may be addressed by 
the project. 

3-year Crash Data is summarized and presented in WAR-63 Scoping Study Report.  

 

                                                 
3 For unincorporated township segment west of SR 741, as reported in Scoping Study Report for WAR-63; for western terminus of project 

in Monroe, 2015 ADT is about 20% higher than rest of project segment at 19,267. 
4 This should be viewed as the low end of the range of possible design year traffic volume in this segment of WAR-63; if the 34-year 

average traffic growth rate dating from 1982 continues, the Year 2040 volume will be about 45,000, excluding any new growth,  

development and traffic generation in the corridor; see Scoping Study Report - Appendix E.  Sensitivity to future traffic forecast ranges, 

should be considered in alternatives development and evaluation.    
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ENVIRONMENTAL ISSUES: 

Make a preliminary determination on whether the following resources will be affected by the proposed project.  Include 
the location and any other pertinent information for resources that may be affected. 

Resource/Feature Location/Comments
5
 

Parkland, nature preserves and wildlife areas {4(f)/6(f)} None 

Threatened and Endangered Species and/or habitat Six listed species; follow up required 

Scenic River N/A 

Existing wet areas /existing cattails/wetlands Minimal potential; no high-quality resources 

Stream/river/waterway/jurisdictional ditch  3 existing culvert intermittent stream crossings 

Historic Resources (buildings, structures, objects) No NR-listed resources; occurrence/eligibility survey required  

Historic Bridge(s) None 

National Historic Landmarks None 

Archaeological Sites No NR-listed resources; occurrence/eligibility survey required 

Public Facilities Lebanon and Warren Correctional Institutions 

Cemetery (modern and historic cemeteries) Otterbein-Shaker Cemetery 

Farmland Predominant 

Watershed Specific (i.e. Darby or Olentangy) NPDES 
Permit Area 

N/A 

Air Quality non-attainment area or concerns   Non-attainment area for ozone 

Landfill, Superfund, CERCLIS, RCRA, NPL, or industrial  
site(s), and/or evidence of hazardous materials 

ESA screening for 5 sites  

Sensitive environmental justice areas Yes 

Federal Emergency Management Agency (FEMA) 
floodplains 

Yes 

Lake Erie Coastal Management Area N/A 

Sole Source Aquifers  Yes 

Wellhead Protection Areas  Yes 

Noise abatement issues Probably not 

Other environmental issues Aesthetics; land use; stormwater; utilities/gas transmission pipeline 

 

GEOMETRIC ISSUES: 

Use the design speed, design functional classification and available traffic data to make a preliminary determination as 
to the geometric standards for the project. Compare these requirements to crash data and impacts if deviations from 
standard are being considered. 

Design Feature Location/Comments 

Lane Width  12’ 

Graded Shoulder Width 10’ 

Bridge Width N/A 

Horizontal Alignment (including Excessive 
Deflections, Degree of Curve, Transition/Taper Rates, 
Intersection Angles, etc.) 

Generally tangent condition 

Vertical Alignment (including grade breaks) [to be updated] 

Grades [to be updated] 

Stopping Sight Distance [to be updated] 

Pavement Cross Slopes [to be updated] 

                                                 
5
 See WAR-63 Scoping Study Report for locations and discussion of Environmental Issues 
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GEOMETRIC ISSUES: 

Use the design speed, design functional classification and available traffic data to make a preliminary determination as 
to the geometric standards for the project. Compare these requirements to crash data and impacts if deviations from 
standard are being considered. 

Superelevation (Maximum rate, transition, position) [to be updated] 

Horizontal Clearance [to be updated] 

Vertical Clearance [to be updated] 

 
GEOMETRIC ISSUES: 

Indicate if the following geometric issues are present or should be considered during project development. Consider work 
on the mainline as well as any side roads or service roads. Provide additional comments as needed. 

Design Issue Location/Comments
6
 

Does intersection sight distance need to be 
improved? 

Yes 

Are there geometric issues that may affect traffic 
safety?  Describe. 

Yes 

List unprotected hazards that appear to be in the 
clear zone.  

Several; most critical: gas transmission valving station 

Should existing access control be revised to improve 
safety? 

Yes 

Are there any drive locations that will require special 
attention during design (e.g., very steep grades, high 
volume commercial drives, drives close to bridges or 
intersections)? 

Yes 

Do the existing intersection radius returns need to be 
modified to accommodate turning movements of 
large trucks? 

Possibly 

Does grading need to be upgraded? To what criteria 
(e.g., clear zone, safety, standard)?  Consider 
potential right of way and other impacts when 
considering grading method. 

Yes 

If constructing a new roadway, will it be a connection 
between two existing NHS Routes? 

(Yes/No) 

Are there any other geometric issues? Describe See WAR-63 Scoping Study Report 

 

GEOTECHNICAL ISSUES 

Based on the information compiled during this study indicate whether or not the following geotechnical issues are 
present or should be further considered during project development. Provide additional comments as needed. 

Design Issues Location/Comments 

Is there evidence of soil drainage problems (e.g., wet 
or pumping subgrade, standing water, the presence 
of seeps, wetlands, swamps, bogs)? 

Some, in Shaker Creek area 

Will construction be impacted based on the 
groundwater table? 

Potentially, in Shaker Creek area 

Is there evidence of any embankment or foundation 
problems (e.g., differential settlement, sag, 
foundation failures, slope failures, scours, evidence 
of channel migrations)?  

Some, in Shaker Creek area 

                                                 
6
 See WAR-63 Scoping Study Report for location and comments on general geometric issues 
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GEOTECHNICAL ISSUES 

Based on the information compiled during this study indicate whether or not the following geotechnical issues are 
present or should be further considered during project development. Provide additional comments as needed. 

Is there evidence of any slope instability (soil or 
rock)? 

Some, in Shaker Creek area 

Is there evidence of unsuitable materials (e.g., 
presence of debris or man-made fills or waste pits 
containing these materials, indications from old soil 
borings)? 

Potentially, in Shaker Creek area 

Is there evidence of rock strata (e.g., presence of 
exposed bedrock, rock on the old borings)? 

In some cut sections, close to surface 

Is there evidence of active, reclaimed or abandoned 
surface mines?  Evidence of quarries? 

None 

Is there information pertaining to the existence of 
underground mines? 

None 

Is there Acid Mine Drainage present within the study 
area? 

No 

Are there any other geotechnical issues?  Specify.  

 

PAVEMENT ISSUES: 
Indicate if the following pavement issues are present or should be considered during project development. Side road and 
service road work should be considered in this assessment. Provide additional comments as needed. 

Design Issue Location/Comments 

Do dynaflect tests indicate the existing pavement is 
in poor condition? 

[to be updated by ODOT] 

Are joint repairs needed? [to be updated by ODOT] 

Are pressure relief joints needed? [to be updated by ODOT] 

Does curb need to be replaced due to deteriorated 
condition or lack of curb reveal? 

[to be updated by ODOT] 

Has the site received repeated resurfacings in recent 
years? 

[to be updated by ODOT] 

Does pavement deterioration appear to be caused by 
drainage or geotechnical problems?  

[to be updated by ODOT] 

Are there any other pavement issues? Specify. Yes; see WAR-63 Scoping Study Report 

 

STRUCTURAL ISSUES: 

Indicate if the following structure issues are present or should be considered during project development. Provide 
additional comments as needed. The Bridge Inspection reports should be evaluated and attached.  Provide a separate 
table for each structure. 

Structure Number:  

Design Issue Location/Comments 

Is it possible for the structure to be replaced with a 
prefabricated box culvert or 3-sided box? 

N/A (culverts only) 

Is the deck delaminated? Specify. N/A (culverts only) 

Is non-destructive testing needed to determine the 
amount of delamination? 

N/A (culverts only) 

Are there areas to be patched/repaired on the deck? N/A (culverts only) 
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STRUCTURAL ISSUES: 

Indicate if the following structure issues are present or should be considered during project development. Provide 
additional comments as needed. The Bridge Inspection reports should be evaluated and attached.  Provide a separate 
table for each structure. 

Structure Number:  

Design Issue Location/Comments 

Is the bridge a poor candidate for an overlay? Specify 
type of overlay if known. 

N/A (culverts only) 

Does the bridge rail violate current standards? N/A (culverts only) 

Is fatigue analysis required? N/A (culverts only) 

Should all fatigue prone details be retrofitted or 
replaced? Specify. 

N/A (culverts only) 

Is there any evidence of substructure movement 
(e.g., settlement, rotation)? 

N/A (culverts only) 

Is elimination of the deck joint possible? What 
modifications are necessary? 

N/A (culverts only) 

Is it possible for the hinges to be removed to make 
the members continuous? 

N/A (culverts only) 

Is there any evidence that the bridge does not meet 
hydraulic capacity? 

N/A (culverts only) 

Are there existing sidewalks on or adjacent to the 
bridge? 

N/A (culverts only) 

Is Vandal Protection Fencing required in accordance 
with the BDM?  

N/A (culverts only) 

Will the structure work require any special 
maintenance of traffic (e.g., closing of roadway for 
erection of beams, maintenance of waterway traffic, 
location of cut line, etc.)? Specify. 

N/A (culverts only) 

Does the bridge need to accommodate future 
roadway lanes or railroad tracks? 

N/A (culverts only) 

Will temporary shoring be required next to the 
railroad? 

N/A (culverts only) 

Describe any issues with the bridge deck (curb, 
sidewalk, railing, surface, median, drainage, 
expansion joints, etc.). 

N/A (culverts only) 

Describe any issues with the bridge superstructure 
(alignment, beams/girders/slab, bearing devices, 
etc.). 

N/A (culverts only) 

Describe any issues with the bridge substructure 
(abutments, piers, backwalls, wingwalls, scour, etc.). 

N/A (culverts only) 

Describe any issues with the channel (i.e. alignment, 
erosion, etc.) 

N/A (culverts only) 

Describe any issues with the bridge approaches (i.e. 
pavement, guardrail, etc.) 

N/A (culverts only) 

Are there any other structure related issues? Specify. N/A (culverts only) 
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HYDRAULIC ISSUES: 

Indicate if the following drainage issues are present or should be considered during project development. Side road and 
service road work should be considered in this assessment. Any available Culvert Inspection reports should be evaluated 
and attached.  Provide additional comments as needed. 

Design Issue Comments 

Does the existing drainage system appear to be 
appropriately sized and functioning properly? 
Describe deficiencies. 

Generally yes 

Is there evidence of alignment or flow velocity 
problems (e.g., scour, bank erosions, silting) at 
culvert inlets or outlets? 

Not major 

Are there sinkholes or other deterioration in the 
pavement that would indicate separations in the 
existing pipes? 

Not visible 

Is the exposed curb height in existing gutters 
inadequate to contain flow (include height of 
proposed resurfacing)? 

N/A 

Does the project affect a wetland or waterway (e.g., 
stream, river, jurisdictional ditch)? 

Yes; WOTUS three locations 

Will channel relocation be required? Probably not 

Will post construction BMPs be required that could 
impact R/W or utilities? 

Probably 

Are existing underdrain outlets functioning properly? N/A 

Does the drainage work warrant any special 
maintenance of traffic considerations? 

Probably not beyond general construction 

Are there any other hydraulic issues? Describe. 
 

 

 

TRAFFIC CONTROL ISSUES: 

Indicate if the following traffic control (signals, signing, pavement markings, etc.) issues are present or should be 
considered during project development. Provide additional comments as needed.  

Design Issue Comments 

Are there any obvious deviations from requirements 
of the Ohio Manual of Uniform Traffic Control 
Devices (OMUTCD)? 

Some (conditions); see WAR-63 Scoping Study Report  

Will coordination with Ohio Rail Development 
Commission (ORDC) be required (i.e. at-grade 
railroad crossings located within 400' of an 
intersection within the project area)?   

Yes 

Does this project affect or contain any ITS elements? No 

Will pavement widening affect pole locations? Yes 

Will resurfacing affect signal height? Probably not 

Does it appear that any traffic control items will fall 
outside the existing right of way limits (e.g., large 
signs, strain poles)? 

Probably not 

Are there any crashes that can be related to existing 
signal deficiencies (e.g., timing, lack of protected turn 
phase)? 

Yes 

Are new or updated curb ramps needed? N/A 

Do turn lane lengths appear to have sufficient 
storage capacity? 

No 

Does the controller need to be upgraded? Probably, in next phase of corridor work 
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TRAFFIC CONTROL ISSUES: 

Indicate if the following traffic control (signals, signing, pavement markings, etc.) issues are present or should be 
considered during project development. Provide additional comments as needed.  

Design Issue Comments 

Do proprietary materials need to be specified? No 

Should signs or signal installations be supplemented 
with lighting? 

Probably not 

Are any Tourist Oriented Directional Signs (TODS) or 
LOGO signs present? 

Yes; local features 

If traffic control at an intersection is being changed 
from stop control to signalization, does the stop 
condition road need to be upgraded to 
accommodate faster traffic? 

N/A 

Are there any other traffic control issues? Specify. [to be updated] 
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MAINTENANCE OF TRAFFIC ISSUES: 

Briefly describe the maintenance of traffic and any constraints.   A list of considerations has been provided below. 

Maintenance of Traffic Considerations:   Limits on traffic detour (including local alternate detours) due to load limits, 
bridge width restrictions, shoulder condition, emergency vehicle impact, temporary pavement requirements, speed limit 
during construction, pedestrian traffic, additional width at culverts, drive access, stopping sight distance, construction 
access, right of way acquisition, permitted lane closures, cross-overs, short duration road closures, temporary structure 
requirements, additional signal heads (drives and/or side roads), construction timeframe issues, innovative contracting, 
maintaining railroad traffic, turn movement restrictions 

MAINTENANCE OF TRAFFIC DESCRIPTION: 

[to be updated] 
 

 

RIGHT OF WAY/SURVEY ISSUES: 

Indicate if right of way or survey issues are present or should be considered during project development. Provide 
additional comments as needed. 

Design Issue Location/Comments 

Will there be any work beyond the existing right of 
way limits? 

Yes 

Will relocation of residences be involved? No 

Will relocation of businesses be involved? No 

Will the project require modifying the access control 
to any properties?   

Yes – formal access management is a priority requirement 

Identify significant right of way encroachments (i.e. 
large commercial business signs, etc.)? 

[to be updated] 

Will temporary parcels be needed (e.g., for drive 
work)? 

[to be updated] 

Will additional right of way be needed for utility 
relocations? 

[to be updated] 

Are there any specific property owner concerns?  If 
so, list property owners and concerns. 

[to be updated] 

Are work agreements prohibited for any reason? [to be updated] 

Are there any other right of way or survey issues? 
Specify. 

Long-term ROW preservation coordinated with access 
management 

 

UTILITY ISSUES: 

Indicate if the following utility issues are present or should be considered during project development. Provide additional 
comments as needed. 

Design Issue Location/Comments 

Do existing utilities need to be relocated?  If so, 
please identify. 

Yes; overhead electric; possible gas and water 

Would the project benefit from Subsurface Utility 
Engineering (SUE) Level A? 

Probably  

Are there existing utilities on an existing structure 
that need to be relocated? 

N/A 

Are there any specific utility requirements or 
concerns? Specify. 

High pressure gas transmission; drinking water/wellhead/well field 
protection 

Are there water or sanitary lines that will be 
relocated as part of the ODOT contract? 

Probably 

Are there any other utility issues? Specify. [to be updated] 
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Pedestrian and Bicycle Issues: 

Indicate if the following pedestrian and bicycle issues are present or should be considered during project development. 
Provide additional comments as needed. 

Design Issue Location/Comments 

Does sidewalk need to be replaced or installed? No 

Does a bike lane need to be replaced or installed? Not in roadway section 

Is the project in the vicinity of a heavily traveled 
bicycle or pedestrian corridor? 

No 

Is the project located on a designated or proposed 
bike route? 

Off-ROW; being developed by WCEO 

Has a Safe Routes to School - School Travel Plan been 
completed within the project area? 

[to be updated]; school bus transport is an issue (see WAR-63 
Scoping Study Report] 

 

MISCELLANEOUS ISSUES: 

Indicate if the following issues are present or should be considered during project development. Provide additional 
comments as needed.  

Design Issue Location/Comments 

Will any of the construction activity take place over, 
under, or near railroad property?   

Yes 

Could material with long lead times for delivery have 
an impact on the construction schedule (e.g., strain 
poles, large box culverts, steel beams, etc.)? 

Probably not 

Are there any concerns related to existing or 
proposed lighting (e.g., light trespass, river 
navigation, airway clearance)? 

Coordinate with LCI/WCI prison properties 

Are there any other project concerns? Specify [to be updated] 

 

AGENCY COORDINATION/PERMIT ISSUES:  

Indicate if the following permit issues are present or should be considered during project development.  Provide 
additional comments as needed. 

Issue Location/Comments 

Will an individual Corps of Engineers/ Environmental 
Protection Agency 404/401 permit be required? 

No for this segment  

Will a Coast Guard permit be required? No 

Is review by a local public agency or project sponsor 
required? Specify. 

Yes; Warren County Engineers Office and Warren County 
Transportation Improvement District 

Is State Historic Preservation Office (SHPO) 
coordination for work involving historic bridges or 
historic properties required? 

Possibly  

Is coordination with ODNR for work involving State 
Scenic Rivers, State Wildlife Areas or State 
Recreational Areas required? 

No 

Is coordination with any other agency required? [to be updated] 
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SCOPE, SCHEDULE AND BUDGET CONSIDERATIONS: 

Based on the responses to the above items, do any of the following need to be modified? 

Issue Comments 

Conceptual scope [to be updated] – Conceptual Scope narrative attached below 

Work limits [to be updated] 

Probable environmental document type [to be updated] 

Project Path classification [to be updated] 

Schedule [to be updated] 

Budget [to be updated] 

 
 
CONCEPTUAL SCOPE 
 
The WAR-63 Scoping Study Report establishes the conceptual scope of the improvements required for this segment.   It 
does this by providing problem identification, assessing existing  conditions, developing purpose and need of transportation 
improvements, establishing criteria for evaluating  improvement strategies and concept design alternatives, identifying a 
preferred improvement strategy and concept design,  assessing feasibility and environmental framework,  and identifying 
key elements required for successful implementation and effectively addressing purpose and need.   
 
Purpose and Need of Project to Be Addressed in Design and Delivery 
The Project must respond to these items of Transportation Need: 

 Degradation in Level of Service 

 Increasing Travel Demand 

 Emerging Safety Issues 

 Changes in Roadway Conditions and Driver Expectations 

 Increasing Trip Type and Mode Conflicts 

 Current and Evolving Access Management Problems 
 
See additional narrative for the above Transportation Need items in the WAR-63 Scoping Study Report. 
 
The project must demonstrate that the designed and delivered improvement meets these identified items of 
Transportation Purpose and performance outcome: 
 

 Maintain Effective Connectivity 
 Improve Safety and Reduce Crash Risk 
 Effectively Accommodate Different Trip Types and Modes 
 Provide a Balanced Transportation Solution for Land Use and Environmental Context Issues 

 
See additional narrative for the above Transportation Purpose items in the WAR-63 Scoping Study Report. 
 
Other Goals and Objectives to be considered in project design and delivery include: 
 

o Support for adopted land use and community plans 
o Facilitation of economic development efforts 
o Forwarding local stormwater and water resource management objectives 
o Linking corridor improvement actions to local greenspace programs and aesthetic objectives 

 
See additional narrative for the above Transportation Goals and Objectives items in the WAR-63 Scoping Study Report. 
 
All of these elements of Need, Purpose and Goals and Objectives may require confirmation and refinement with 
stakeholders and citizens. 
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Alternatives  
A preferred improvement strategy was identified in the Scoping process as best able to meet the long term need of the 
WAR-63 corridor.  This preferred concept consists of a four lane rural section with a grass median, access control, and turn 
lanes as the baseline and starting point for developing alternatives for the Project Initiation Package, with the west segment 
(WAR-63-0.00/3.25) the priority.   
 
The basis for identification of this as the Preferred Strategy is outlined in the WAR-63 Scoping Study Report. 
 
Other alternatives, including No-Build, will need to be considered and evaluated for ability to meet Purpose and Need and 
impact consequences, as required by environmental processes.   Staging options, or interim improvements, may also be 
considered.  This might include a “narrowed” 3 or 5-lane section for initial construction, but with right-of-way and layout for 
needed future capacity and performance requirements aligning with the preferred concept.  Purpose and need elements 
must be accounted for throughout.     
 
Design and location alternatives within the preferred four-lane grass median strategy that should be evaluated include 
centerline location (hold existing, shift north, shift south) with specific consideration to impacts, constructability and 
maintenance of traffic, as well as vertical profile options (with specific regard to best practical design goals as well as 
impacts).  Alternatives regarding access management will also need to be accounted for. 
 
 
Special Requirements and Considerations For All Alternatives 
 
1) ROW and Corridor Preservation 
 

In order to account for expected future land use conditions, protection of right-of-way and corridor preservation is 
critical.  Coordination with Department of Administrative Services to secure frontage rights from the future owners of 
the LCI property during sale is necessary in order to preserve the opportunity to provide a functional east-west corridor 
and access to I-75 under future scenarios, even if interim (lower first cost) build alternatives are selected.   This is 
discussed further in the WAR-63 Scoping Study Report. 
 

 
2) Project Financing 
 

Corridor Preservation is linked to project financing.  The fair market value of donated right of way can be used as local 
match in project funding.  Additionally, while the base condition of traffic growth, as forecast by the SHIFT tool, should 
be the responsibility of the facility owner (ODOT), additional traffic growth beyond baseline resulting from conversion of 
land use, or other investments pertaining to aesthetic and environmental upgrades, may be borne all or in part by the 
community in the form of TIFs, or other special assessment districts or mechanisms.  The least life cycle cost pathway 
for this scenario for all stakeholders (including ODOT) involves corridor preservation and planning for future capacity. 
This is discussed further in the WAR-63 Scoping Study Report. 
 

 
3) Adopted Access Management Plan 
 

Access Management requirements for this segment are important, and are discussed and illustrated in the WAR-63 
Scoping Study Report. 

 
 
  
 
 
  
 


